= State of California ¢ Arnold Schwarzenegger, Governor
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Executive Office

January 3, 2006

The Honorable Wesley Chesbro, Chair
Joint Legislative Budget Committee
State Capitol, Room 5035
Sacramento, CA 95814

Dear Senator Chesbro:

The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major
Capital Outlay Projects as of September 30, 2005. The report delineates capital outlay
workload for the DGS. It includes projects currently being accomplished by the Real Estate
Services Division (RESD). The format of the RESD report, prepared by the Project
Management Branch, includes schedule data, funding history, and a comment section.

In keeping with our commitment to encourage conservation, we have posted this report to our
website. The report can be viewed at

http://www.legi.dgs.ca.gov/Publications/2005L egislativeReports.htm. The report is entitled Major
Capital Outlay Quarterly Report, September 30, 2005.

If you wish to receive a printed copy of this report, please contact Stella Gloria at
(916) 376-1679 (stella.gloria@dgs.ca.gov).

If you need further information or assistance on this issue, please contact Steve Durham, Chief,
Project Management Branch, Real Estate Services Division, Department of General Services, at
(916) 376-1717.

Sincerely,

Ron Joseph

Director

CcC: See attached distribution list
Steve Durham, Chief, Project Management Branch, Real Estate Services Division,
Department of General Services

The Ziggurat « 707 Third Street + West Sacramento, California 95605 « (916) 376-5000
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services (DGS), Real Estate Services Division (RESD). Within
the RESD, project management of capital projects is performed in two branches. Size,
scope and complexity of the project determines which branch is assigned the work. The
Project Management Branch (PMB) manages the majority of the projects and the
Professional Services Branch (PSB) manages the balance of projects. Projects are
organized by Agency Code in ascending order. The report has two sections. The first
presents PMB managed projects, and the second has the PSB managed work. Each
section has its own Table of Contents which includes a brief description of each project.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the PMB and the PSB.
QUESTIONS:

Questions concerning any part of this report may be referred to:
Glenn Hezmalhalch, Capital Outlay Program Manager

Real Estate Services Division

Project Management Branch

707 Third Street, Suite 3-305

West Sacramento, CA 95605
(916) 376-1711
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Legend Prologue:

The start date for Preliminary Plans coincides with the selection of the A&E services consultant
and/or the funds transfer approval.

The Bidding Phase begins with Department of Finance (DOF) approval to bid. The Contract
Award is the point in time RESD sends the announcement of Award and the contract to the
contractor for signature. This always occurs after certification of construction funds. There may
be an average of 30 days after contract award before actual physical work begins on the

project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of the DGS which releases final
payment. The project will be dropped from this report at that time. Warranty work and claims

can occur after this phase.

LEGEND

Phase

Start Definition

Finish Definition

S = Study/Acquisition

Funds Transfer Approval

Study Complete and Reviewed
Acquisition close of escrow

P  =Preliminary Plans

Consultant Selection/Funds

Transfer

PWB Approval

W = Working Drawings

Funds Transfer Approval

14D Approval To Bid

B = Bidding

14D Approval To Bid

Contract Award

C = Construction

Contract Award

Project Acceptance
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
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Page # Project Name
ARF-PMB-Project Management

BOATING & WATERWAYS

1 CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
2 HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CALIF CONSERYV CORPS

3 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
4 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
5 TAHOE BASE CENTER RELOCATION

CALIF HIGHWAY PATROL

6 SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS
7 SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY
8 WILLIAMS AREA OFFICE REPLACE FACILITY

CALIF SCIENCE CENTER

9 CALIFORNIA SCIENCE CTR.-PHASE II

11 EXPOSITION PARK, PHASE Il SITEWORK

CALTRANS

12 CALTRANS DISTRICT 11-SAN DIEGO

13 DISTRICT 3 OFFICE BUILDING REPLACEMENT

14 DISTRICT 7 OFFICE BUILDING REPLACEMENT

16 DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

18 INLAND EMPIRE TMC

19 SEISMIC RETROFIT DIST. 4 BUILDING

21 SEISMIC RETROFIT DOT HQ BLDG., ANNEX | & II

CORRECTIONS

22 POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

23 CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

24 CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

25 CIM CHINO PCE CONTAMINATION CLEAN-UP

27 CMC SAN LUIS OBISPO WASTEWATER UPGRADE

28 CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
FENCE

29 CRC NORCO REPLACE MEN'S DORMITORIES

30 CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

31 CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
ouT

32 CTC CIW FRONTERA-PHASE ||

34 SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

Project Number

111675
111674

107755
107756
116465

120297
120296
107751

107284
103662

103561
114126
107750
OPDMO0701
118480
114691
109349

111667
103649
103650
OPDM0428
106153
102743

103541
103646
111672

102742
102744
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DEVELOPMENTAL SERVICES

35 96 BED EXPANSION-FORENSIC, PORTERVILLE 116364
36 ADA COMPLIANCE FAIRVIEW 113777
37 ADA COMPLIANCE LANTERMAN 113778
38 ADA COMPLIANCE PORTERVILLE 108410
39 ADA COMPLIANCE SONOMA 108411
40 LANTERMAN DEV CTR ACE PROJECT 112066
41 RECREATION COMPLEX - FORENSIC 116355
EDUCATION
42 CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, 120302
RIVERSIDE
43 DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, 118139
CDERI
44 REPLACE EXISTING DOMESTIC AND FIRE WATER LINES 116989
45 SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES 107825
46 SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY 116356
CENTER

EQUALIZATION

47 REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO 120535
FISH & GAME
48 ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER 114132

FOOD & AGRICULTURE

49 TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION 102785
50 YERMO AGRICULTURAL INSPECTION STATION RELOCATION 107079
FORESTRY

51 ALMA HELITACK BASE 107894
52 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY 107763
53 ALTAVILLE HAZ MAT STUDY AND REMEDIATION 117438
54 ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL 106167
55 BASELINE CONSERVATION CAMP-REMODEL FACILITY 106089
56 BATTERSON FOREST FIRE STATION-RELOCATE FACILITY OPDMO0666
57 BAUTISTA CONSERVATION CAMP-REMODEL FACILITY 106180
58 BOONVILLE FFS - REPLACE FACILITY 120298
59 BUCKHORN FOREST FIRE STATION REPLACE FACILITY 107759

60 CLOVERDALE FFS - REPLACE FACILITY 120299
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COLFAX FFS-REPLACE FACILITY

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY

HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RANGER UNIT HEADQUARTERS

NEVADA CITY FFS-REPLACE FACILITY

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
SONORA FOREST FIRE STATION RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
TWAIN HARTE FFS - NEW CONSTRUCTION

UKIAH AIR ATTACK BASE REPLACE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WARNER SPRINGS FFS REPLACE FACILITY

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

Project Number

120300
120294
111338
106162
106069
106098
106092
OPDMO0665
106091
OPDMO0667
106077
106103
106093
106160
120301
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106169
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106161

111339
106106
106082
106105
111389
106079
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116428
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106166
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106096
106104

116354
106094
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FRANCHISE TAX BOARD
101 CENTRAL OFFICE, FIRE ALARM MOD

GENERAL SERVICES

103 BUTTERFIELD STATE OFFICE BUILDING

105 CAPITOL SECURITY PROJECT

107 CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND
108 DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

109 DGS, WEST END, BLOCKS 203/204

110 FOOD & AGRICULTURE HQ BUILDING RENOVATION

111 FOOD AND AGRICULTURE ANNEX - LEASE BUILD TO SUIT

112 OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
114 OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

115 REPLACE R&T AND ADMINISTRATION BLGS

HASTINGS COLLEGE OF LAW
117 200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

HEALTH SERVICES

118 EMERGENCY OPS CTR AT EE BLDG 173
119 RICHMOND LAB CAMPUS PHASE Ill OFFICE BUILDING

JUDICIAL COUNCIL

120 5TH APPELLATE DISTRICT NEW COURTHOUSE
JUSTICE

121 REDDING REPLACEMENT LABORATORY

122 SANTA BARBARA REPLACEMENT LABORATORY
123 SANTA ROSA REPLACEMENT LABORATORY

MENTAL HEALTH

124 ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

125 CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS

126 EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA
UP

128 METROPOLITAN SH ADA COMPLIANCE

129 METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

Project Number

111699

106617
114342
112743
113072
111772
103779
120380B
111677
111678
OPDMO0599

114266

119360
107774

107736

106146
103674
102789

111692
116367

116411

108355
111702
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130 METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
131 NAPA S.H.-ENERGY CONSERVATION
132 NAPA SH ADA COMPLIANCE
133 NEW MENTAL HEALTH TREATMENT FACILITY
135 PATTON SH ADA COMPLIANCE
136 PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS
137 PATTON SH ENERGY BOND PROJECT - PHASE |l
138 PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
139 PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
140 UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

MILITARY DEPT
141 AZUSA ARMORY

MOTOR VEHICLES

142 1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

143 5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS

144 DMV 6TH FLOOR ASBESTOS REMOVAL

145 SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

146 SAN YSIDRO OFFICE RELOCATION

148 SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

OFC EMERGENCY SERVICES

149 LOS ANGELES REGIONAL CRIME LABORATORY
150 OES HEADQUARTERS PERIMETER FENCE

PARKS & RECREATION
151 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

SAN JOAQUIN RIVER CONSERVANCY
152 FRIANT COVE ROADSIDE REST STOP

VETERANS AFFAIRS

153 DVA HEADQUARTERS/HVAC RENOVATION
154 DVA YOUNTVILLE ANNEX 1 RENOVATION

Project Number

106772
109239A
107817
103557
107783
111764
112057A
111693
111986

114141

114508

106304
114375

118141
111695
107754
111696

113680
116357

107768

108266

117069
114464
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156 YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK 114138
158 DVA YOUNTVILLE ELECTRICAL UPGRADE 115349
160 LINCOLN THEATER RENOVATION OPDMO0805
162 NEW VETS HOME - LANCASTER 114263
163 NEW VETS HOME - SATICOY 114264
164 NEW VETS HOME - WEST LOS ANGELES 114265
166 NORTHERN CALIFORNIA VETERANS CEMETERY 106744

VETERANS HOME OF CALIF
168 DVA YOUNTVILLE CHILLER REPLACEMENT 119005

YOUTH AUTHORITY

169 DeWITT NELSON YCF PERSONAL ALARM SYSTEM 103512
170 HEMAN G. STARK YCF PERSONAL ALARM SYSTEM 103525
171 KARL HOLTON YCF PERSONAL ALARM SYSTEM 103514
172 N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM 107800
173 O. H. CLOSE YCF PERSONAL ALARM SYSTEM 103513
174 PRESTON YCF PERSONAL ALARM SYSTEM OPDMO0751

175 VENTURA YCF PERSONAL ALARM SYSTEM 103521
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Page# 1
21-NOV-05

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT CO
CURRENT PHASE:

OXNARD
BOATING & WATERWAYS
DOUGLAS BRENNING
111675

ST

$4,861,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 319,000.00 20063A 319,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 20063A ( 60,000.00)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 30,000.00 30019A 30,000.00
WORKING DRAWINGS 0208/2004 3680-490-0516(1) 310,000.00 05174APMB 310,000.00
WORKING DRAWINGS 0379/2002 3680-301-0516(5) 310,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 349,000.00 289,000.00 292,271.25
WORKING DRAWINGS 620,000.00 310,000.00 .00
CONSTRUCTION .00 .00 .00
Project 969,000.00 599,000.00 292,271.25
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-SEP-2001 14-JUN-2002 22-AUG-2001 10-OCT-2003 22-AUG-01 12-AUG-05 100.00%
WORKING DRAWINGS 15-JUL-2002 02-DEC-2002 15-AUG-2005 02-JUN-2006 O01-FEB-2006 31-OCT-2006 .00%
BID PERIOD 15-JUL-2002 02-DEC-2002 03-JUN-2006 11-AUG-2006 01-NOV-2006 10-JAN-2007 .00%|
CONSTRUCTION 06-APR-2003 11-JUL-2004 12-AUG-2006 10-OCT-2007 11-JAN-2007 10-MAR-2008 .00%

Project Status

Current Comments

Project approval and mitigation measures require changes to plans as currently designed. The County

of Ventura amendment to the Harbor's Public Works Plan to satisfy requirements of the Coastal
Commission was submitted to the commission and approved on March 16, 2005. Preliminary plans were
approved by the PWB on July 8, 2005. The new budget amount for Working Drawings was approved in
the 05/06 Budget. Transfer of Working Drawings funds will occur following resolution of conditions by
DOF that have to be completed prior to transfer.

Schedule
proceed.

Budget

Schedule will be updated once Working Drawings funds transfer is complete, pending DOF approval to

Project is co-funded by Ventura County and the County Harbor Department. Project was not within

budget for C Phase as updated from CCCI of 3869 to 4328. Request for increase in appropriation for
Working Drawing phase was submitted to DOF and approved in the 05/06 Budget. DOF requirements for
funding commitment from Ventura Co. and status on county lawsuit have to be satisfied prior to WD
funds transfer, currently neither issue has been resolved as of Nov. 15, 2005.

Other information
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PROJECT INFORMATION

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

EUREKA
BOATING & WATERWAYS
KATHRYN VESTAL
111674

$4,382,701.00

CONSTRUCTION

Funds Transferred

Page# 2
21-NOV-05

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 245,000.00 20064A 245,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 20064A ( 40,000.00)
WORKING DRAWINGS 0379/2002 3680-301-0516(1) 222,000.00 30088A 222,000.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 3,955,701.00 05024APMB 3,833,881.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 05063APMB 121,820.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 205,000.00 204,692.01
WORKING DRAWINGS 222,000.00 222,000.00 220,904.68
CONSTRUCTION 3,955,701.00 3,955,701.00 1,450,619.73
Project 4,422,701.00 4,382,701.00 1,876,216.42
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001 06-JUN-2002 05-SEP-2001 08-NOV-2002 100.00%
WORKING DRAWINGS 15-SEP-2001 06-JUN-2002 12-NOV-2002 30-APR-2004 100.00%
BID PERIOD 02-APR-2003 06-NOV-2003 01-JUL-2004 01-NOV-2004 100.00%
CONSTRUCTION 02-NOV-2004 02-NOV-2005 10-JAN-2005 06-FEB-2006 32.00%

Project Status

Current Comments

Building foundation is complete and framing of exterior and interior walls is underway. Structural steel

posts on level one are in place and level two is in progress. Work has also begun on sidewalks, curbs,
and gutters. Framing is well underway.

Schedule

various reasons, bringing the adjusted contract completion date to February 6, 2006.

Budget

cumulative total of 8.3%.

Other information

improvements and underground utilities serving the site.

Work is being coordinated with the City of Eureka and PG & E, who are handling the street

Original construction completion was January 10, 2006, but three time extensions have been granted for

An 5.5% augmentation was approved for contract award, and 2.8% for increased inspection costs, for a
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Page# 3

PROJECT INFORMATION 21-NOV-05
CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION: CAMARILLO

DEPARTMENT: CALIF CONSERV CORPS

PROJECT DIRECTOR: MIKE SIEMERING

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST $15,905,400.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 77,000.00 00217A 77,000.00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 449,000.00 00268A 449,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 581,000.00 20057B 581,000.00
CONSTRUCTION 0106/2001 3340-301-0660(1) 10,284,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 526,000.00 526,000.00 520,342.37

WORKING DRAWINGS 581,000.00 581,000.00 554,909.86

CONSTRUCTION 10,284,000.00 .00 .00
Project 11,391,000.00 1,107,000.00 1,075,252.23

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 02-OCT-2000 08-JUN-2001 02-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 06-MAY-2002 24-AUG-2001 15-DEC-2005 90.00%
BID PERIOD 07-MAY-2002 03-OCT-2002 16-DEC-2005 17-APR-2006 .00%
CONSTRUCTION 04-OCT-2002 23-FEB-2004 24-APR-2006 16-NOV-2007 .00%

Project Status

Current Comments

Supplemental appropriation in the 2005-06 budget for the adjusted and escalated costs due to original

bid over-run is in place. The project documents are undergoing code updating & re-review by State Fire
Marshal prior to commencement of re-bid.

Schedule

Budget

Other information

Project re-bid is anticipated to commence during December 05.

The supplemental appropriation (05/06 budget) approved an additional $55,000 for the Working Drawing
phase, and a total of $14,511,000 for the construction phase.
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DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

SAN JOAQUIN COUNTY
CALIF CONSERV CORPS
RICHARD MYREN
107756

$21,716,900.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 106/2001 3340-301-0001 (3) 1,500,000.00 20071A 1,500,000.00
STUDY/ACQUISITIONS 106/2001  3340-301-0001 (3) 20071A ( 1,300,000.00)
STUDY/ACQUISITIONS 0052/2000 3340-301-0001(4.6) 55,000.00 00218A 55,000.00
STUDY/ACQUISITIONS 0379/2002 3340-490-0660(2) 100,000.00 30128B 100,000.00
PRELIMINARY PLANS 0379/2002 3340-490-0660(2) 588,000.00 30128B 588,000.00
WORKING DRAWINGS 0038/2005 3340-301-0660(1) 806,600.00 06035BPMB 806,600.00
CONSTRUCTION 0038/2005 3340-301-0660(1) 18,822,400.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,655,000.00 355,000.00 271,164.58
PRELIMINARY PLANS 588,000.00 588,000.00 533,933.57
WORKING DRAWINGS 806,600.00 806,600.00 19,104.00
CONSTRUCTION 18,822,400.00 .00 .00
Project 21,872,000.00 1,749,600.00 824,202.15
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-OCT-2000 08-JUN-2001 31-JUL-2001 28-FEB-2004 31-JUL-2001 29-APR-2005 100.00%
PRELIMINARY PLANS 01-AUG-2003 28-FEB-2004 01-MAR-2003 29-JUL-2005 100.00%
WORKING DRAWINGS 02-JUL-2002 06-MAY-2003 01-MAR-2004 27-JAN-2005 30-JUL-2005 02-JUN-2006 2.00%
BID PERIOD 07-MAY-2003 02-OCT-2003 28-JAN-2005 27-JUN-2005 23-JUN-2006 28-NOV-2006 .00%|
CONSTRUCTION 03-OCT-2003 21-FEB-2005 28-JUN-2005 19-NOV-2006 04-DEC-2006 30-APR-2008 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The signing of the trilateral Sewer Service agreement between the City of Stockton, CYA & CCC is
pending delivery of the agreement by the City. PWB approved Preliminary Plans on September 9 and
PSB-DSS has begun Working Drawings.

The schedule required extension due to project issues reported in past reports.

DGS 100% Preliminary Plans construction cost estimate showed an estimated overrun of approx. 50%.
This issue resulted in a new project appropriation in the 2005-06 budget increasing funding in both the
Working Drawing and Construction phases.

None.
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TAHOE BASE CENTER RELOCATION

PROJECT LOCATION: SOUTH LAKE TAHOE

DEPARTMENT: CALIF CONSERV CORPS

PROJECT DIRECTOR: MIKE SIEMERING

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST $19,571,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0157/2003 3340-301-0660(1) 5,575,000.00 40046B 473,000.00
PRELIMINARY PLANS 0157/2003 3340-301-0660(1) 605,000.00 .00
WORKING DRAWINGS 0157/2003 3340-301-0660(1) 722,000.00 .00
CONSTRUCTION 0157/2003 3340-301-0660(1) 12,196,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 5,575,000.00 473,000.00 158,722.80

PRELIMINARY PLANS 605,000.00 .00 .00

WORKING DRAWINGS 722,000.00 .00 .00

CONSTRUCTION 12,196,000.00 .00 .00
Project 19,098,000.00 473,000.00 158,722.80

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-SEP-2003 15-DEC-2003 16-SEP-2003 12-JAN-2006 01-SEP-2003 30-JUN-2006 25.00%
PRELIMINARY PLANS 14-SEP-2004 07-APR-2005 05-AUG-05 13-MAR-06 27-MAR-2006 31-MAY-2006 .00%
WORKING DRAWINGS 07-APR-2005 08-JAN-2006 13-MAR-06 01-AUG-07 03-JUL-2006  08-JAN-2007 .00%|
BID PERIOD 08-JAN-2006 18-MAY-2006 04-MAR-07 01-AUG-07 15-JAN-2007 14-MAY-2007 .00%
CONSTRUCTION 18-MAY-2006 11-JAN-2008 01-AUG-07 15-AUG-08 04-JUN-2007 22-AUG-2008 .00%

Project Status

Current Comments

The main residential unit (Sterling Village) is undergoing a re-appraisal of the property value based on

incorrect assumptions contained in the original appraisal which was provided by the owner. Structural

evaluations of the facility are being completed by RESD to evaluate seismic modifications that would be
necessary under the guidelines of Bond funding for the project. To date, the project has not commenced
with schematic design, pending appraisal findings and possible breakdown of negotiations with property

owner.
Schedule

Budget

The project is being delayed by re-appraisals of property value and negotiations with owner.

Project is pursuing possible acquisition of the Sterling Village site, which is under lease agreement and

currently occupied by CCC. A 20-day letter outlining the scope change to pursue the Sterling property
was approved by the Public Works Board on September 10, 2004.

Other information
Tahoe.

This project is 100% revenue bond funded. CCC has leased a facility in the Meyers area of South Lake
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PROJECT INFORMATION 21-NOV-05
SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS
PROJECT LOCATION: SAN DIEGO
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: LELAND ROBERTS
PROJECT NUMBER: 120297
ESTIMATED PROJECT COST $2,997,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 038/2005  2720-301-0044(4) 215,000.00 06015APMB 215,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 215,000.00 215,000.00 888.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 215,000.00 215,000.00 888.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 01-JUL-2005 09-JUN-2006 01-JUL-2005 09-JUN-2006 2.00%
WORKING DRAWINGS 12-JUN-2006  18-JUL-2007 12-JUN-2006 18-JUL-2007 .00%|
BID PERIOD 19-JUL-2007 17-OCT-2007 19-JUL-2007 17-OCT-2007 .00%
CONSTRUCTION 18-OCT-2007 21-DEC-2008 18-OCT-2007 21-DEC-2008 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Preliminary plans funding has been transferred.

Service agreements with design and environmental services sections are underway.

San Diego office renovation will not be designed as an Essential Services building.
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PROJECT INFORMATION 21-NOV-05
SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY
PROJECT LOCATION: SANTA FE SPRINGS
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: LELAND ROBERTS
PROJECT NUMBER: 120296
ESTIMATED PROJECT COST $12,647,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0038/2005 2720-301-0044(2) 2,738,000.00 06019APMB 173,000.00
PRELIMINARY PLANS 0038/2005 2720-301-0044(2) 552,000.00 06020APMB 552,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,738,000.00 173,000.00 888.00
PRELIMINARY PLANS 552,000.00 552,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,290,000.00 725,000.00 888.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2005 06-SEP-2006 01-JUL-2005 06-SEP-2006 3.00%
PRELIMINARY PLANS 13-SEP-2006 10-MAR-2007 13-SEP-2006 10-MAR-2007 .00%
WORKING DRAWINGS 13-MAR-2007 20-DEC-2007 13-MAR-2007 20-DEC-2007 .00%|
BID PERIOD 21-DEC-2007 28-MAR-2008 21-DEC-2007 28-MAR-2008 .00%
CONSTRUCTION 29-MAR-2008 30-SEP-2009 29-MAR-2008 30-SEP-2009 .00%|

Project Status

process.

Schedule
Budget

Other information

Current Comments

Sant Fe Springs new facility will be designed as an essential services building.

Acquisition funding (staff costs only) and Preliminary Plans funding has been transferred.

Service agreements with design section, environmental services section, and acquisition unit are in
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PROJECT INFORMATION 21-NOV-05
WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION: WILLIAMS

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: KIM PETERS

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST $5,312,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2720-301-0044(2) 130,000.00 00158A 130,000.00
STUDY/ACQUISITIONS 0050/2000 2720-301-0044(2) 527,000.00 01030A 527,000.00
PRELIMINARY PLANS 0052/2000 2720-301-0044(2) 161,000.00 00158A 161,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(1) 205,000.00 30150A 205,000.00
WORKING DRAWINGS 0038/2005 2720-301-0044(1) 33,000.00 06007APMB 33,000.00
CONSTRUCTION 038/2005 2720-301-0044(1) 3,818,100.00 06031APMB 3,818,100.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 657,000.00 657,000.00 61,883.00

PRELIMINARY PLANS 161,000.00 161,000.00 522,828.83

WORKING DRAWINGS 238,000.00 238,000.00 211,460.18

CONSTRUCTION 3,818,100.00 3,818,100.00 333,545.00
Project 4,874,100.00 4,874,100.00 1,129,717.01

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000 30-AUG-2001 01-JAN-2001 15-JAN-2002 01-JAN-2001 14-MAR-2003 100.00%
PRELIMINARY PLANS 15-JAN-2001 30-AUG-2001 01-JAN-2001 15-JAN-2002 01-JUL-2001 17-MAR-2003 100.00%
WORKING DRAWINGS 01-SEP-2001 30-JUN-2002 16-OCT-2002 20-FEB-2003 07-APR-2003 30-JUN-2004 100.00%
BID PERIOD 01-JUL-2002 25-SEP-2002 21-FEB-2003 04-JUL-2003 02-AUG-2005 30-SEP-2005 100.00%
CONSTRUCTION 26-SEP-2002 30-OCT-2003 07-JUL-2003 12-DEC-2004 03-OCT-2005 31-MAY-2007 5.00%

Project Status

Current Comments

by early October 2005.

Schedule
Budget

Other information

Construction was appropriated in 03/04.

Construction currently scheduled for early October 2005 start.

Construction start up meeting scheduled for September 28, 2005. GC plans to start onsite construction

Total of $4,289,000 appropriated in 05/06 State budget for Construction and re-bid costs in WD's phase.
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PROJECT INFORMATION 21-NOV-05
CALIFORNIA SCIENCE CTR.-PHASE 1l

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: SHELLEY WHITAKER

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST $110,000,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1100-301-0001 3,125,000.00 020001A 3,125,000.00
PRELIMINARY PLANS 0052/2000 1100-301-0001 3,100,000.00 00126A 3,100,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 2,138,000.00 20145A 2,138,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 787,849.00 20275A 787,849.00
WORKING DRAWINGS / - 262,000.00 ROC 8892 262,000.00
WORKING DRAWINGS / -- 906,000.00 ROC 8939 906,000.00
WORKING DRAWINGS / - 800,000.00 ROC 8950 800,000.00
WORKING DRAWINGS / -- 680,000.00 ROC 8972 680,000.00
WORKING DRAWINGS / - 326,151.00 ROC 9088 326,151.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 6,225,000.00 6,225,000.00 5,867,908.16

WORKING DRAWINGS 5,900,000.00 5,900,000.00 5,795,163.69

CONSTRUCTION .00 .00 111.00
Project 12,125,000.00 12,125,000.00 11,663,182.85

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000 10-JAN-2002 20-JUL-2000  10-JAN-2002 100.00%
WORKING DRAWINGS 11-JAN-2002 07-NOV-2002 11-JAN-2002 05-JUN-2004 100.00%
BID PERIOD 08-NOV-2002 18-FEB-2003 14-FEB-2005 08-SEP-2005 100.00%
CONSTRUCTION 19-FEB-2003  30-JAN-2006 09-JAN-2006  28-DEC-2007 .00%

Project Status

Current Comments

The project proceeded to bid in February 2005 with the State estimate of $75 million. One bid was

received on April 14, 2005 for $93.7 million and subsequently rejected. The Trailer Bill language that
would permit the private Science Center Foundation to hire a CM or GC at risk and complete the
construction of the project was approved in the Governor's Budget. CSB will perform the inspections for
the project. The oversight role of DGS remains to be determined.

Schedule

The Science Center intends to issue a Notice to Proceed to the successful contractor by the end of

2005. Outstanding actions that must occur prior to the NTP include Bond Carve out for Phase I;
completion of the Memorandum of Agreement between DGS, DOF and the Science Center; completion
of a Site Lease; Right of Entry and Lease Back documents

Budget

The budget will be managed and set by the California Science Center Foundation.
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Other information ~ Other than Inspections, final resolution must be reached regarding DGS oversight through the
construction of the project.
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PROJECT INFORMATION 21-NOV-05
EXPOSITION PARK, PHASE Il SITEWORK

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: ROBERT OATES

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST $9,040,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS / - 179,795.00 LACOUNTYGI 179,795.00
PRELIMINARY PLANS 0050/1999 1100-001-0267 40,000.00 99295A 40,000.00
PRELIMINARY PLANS / - 535,668.00 LACOUNTYGI 535,668.00
WORKING DRAWINGS / -- 465,091.00 LACOUNTYGI 465,091.00
CONSTRUCTION / - 7,819,446.00 LACOUNTYGI 7,819,446.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 179,795.00 179,795.00 130,894.83

PRELIMINARY PLANS 575,668.00 575,668.00 571,512.62

WORKING DRAWINGS 465,091.00 465,091.00 410,524.36

CONSTRUCTION 7,819,446.00 7,819,446.00 2,271,102.22
Project 9,040,000.00 9,040,000.00 3,384,034.03

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-SEP-1999 01-FEB-2000 01-NOV-1999 01-APR-2000 15-JAN-2000 02-JAN-2001 100.00%
PRELIMINARY PLANS 17-OCT-2000 15-AUG-2001 17-OCT-2000 30-MAR-2006 50.00%
WORKING DRAWINGS 16-AUG-2001 21-DEC-2001 01-NOV-2005 31-JAN-2006 .00%
BID PERIOD 24-DEC-2001 15-APR-2002 02-APR-2002 30-SEP-2005 .00%|
CONSTRUCTION 16-APR-2002 19-SEP-2003 16-AUG-2002 29-SEP-2006 .00%

Project Status

Schedule

Current Comments

The A/E is developing design development drawings for Phase3.

BP3 design is ongoing, 100% CD's due 2nd quarter of 2006, schedule above is reference to BP3

Budget

Other information

The Project is on budget.

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for

interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.
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CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION: SAN DIEGO

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: JAMES BROOKS

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST $85,681,378.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 54,289.50 10372 54,289.50
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 1,970,000.00 00017A 1,970,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 199,000.00 01111A 199,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 30,000.00 99213A 30,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(2) 3,084,000.00 20112A 3,084,000.00
CONSTRUCTION 0379/2002 2660-311-0660(1) 80,344,088.00 40066B 80,344,088.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 54,289.50 54,289.50 54,289.40

PRELIMINARY PLANS 2,199,000.00 2,199,000.00 2,198,912.77

WORKING DRAWINGS 3,084,000.00 3,084,000.00 2,846,173.44

CONSTRUCTION 80,344,088.00 80,344,088.00 69,127,930.79
Project 85,681,377.50 85,681,377.50 74,227,306.40

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1998 01-AUG-1999 01-JUL-1998 01-AUG-1999 100.00%
PRELIMINARY PLANS 18-FEB-2000 01-MAR-2001 19-NOV-1999 12-OCT-2001 19-NOV-1999 12-OCT-2001 100.00%
WORKING DRAWINGS 02-MAR-2001 15-FEB-2002 26-OCT-2001 13-JUN-2003 26-OCT-2001 13-JUN-2003 100.00%
BID PERIOD 16-FEB-2002 01-AUG-2002 16-JUN-2003 13-NOV-2003 10-OCT-2003 02-FEB-2004 100.00%
CONSTRUCTION 02-AUG-2002 05-JAN-2005 13-NOV-2003 27-FEB-2006 02-FEB-2004 19-APR-2006 89.00%

Project Status

Current Comments

Construction is approximately 89% complete. Building One exterior is approximately 90% complete with

the interior scheduled for completion end of September. Building Two is approximately 85% complete.
Building Three is approximately 80% complete. The on and off site site work is 75% complete.

Schedule

2006. Modular furniture is scheduled for delivery and installation starting in October, 2005.

Budget

Other information

The construction phase is on budget.

The project continues to be 8 weeks ahead of original schedule with completion scheduled for April 19,
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DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION: MARYSVILLE

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: RICHARD MYREN

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST $67,421,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0379/2002 2660-311-0042(1B) 775,000.00 30061A 775,000.00
PRELIMINARY PLANS 0379/2002 2660-311-0042(1B) 1,489,000.00 30061A 1,489,000.00
CONSTRUCTION 0157/2003 1760-301-0660(2) 56,575,000.00
CONSTRUCTION 0038/2005 1760-301-0660(3) 8,582,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 775,000.00 775,000.00 469,645.29

PRELIMINARY PLANS 1,489,000.00 1,489,000.00 718,105.84

WORKING DRAWINGS .00 .00 .00

CONSTRUCTION 65,157,000.00 .00 .00
Project 67,421,000.00 2,264,000.00 1,187,751.13

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-0OCT-2002 23-JUL-2004 15-OCT-2002 30-NOV-2005 20.00%
PRELIMINARY PLANS 15-OCT-2002 14-APR-2004 03-MAR-2003 04-NOV-2005 75.00%
WORKING DRAWINGS 31-DEC-2004 27-OCT-2005 17-JUL-2006  15-MAY-2007 .00%|
BID PERIOD 14-APR-2004 31-DEC-2004 07-NOV-2005 14-JUL-2006 .00%
CONSTRUCTION 01-MAR-2005 01-SEP-2006 18-SEP-2006 30-SEP-2008 .00%

Project Status

Current Comments

The Master A/E produced Design Guidelines delivered on Sept. 19 and Performance Specifications on

Sept. 22 for the Design-Build RFP. DGS-RPSS has delivered the property purchase offer and other city
property abandonments and are awaiting action by the City. DGS-ESS has issued the Final CEQA-EIR
with agency certification (joint DGS & DOT) slated for October 3 thus facilitating the close of the 30-day
litigation period on November 3. The Design-Build RFQ was published on Sept. 9 with responding Pre-
Qualification SOQ's due on Oct. 4. Pre-Qualification interviews are tentatively scheduled for Oct. 26-27
with the RFP process slated for starting on Nov. 7 after PWB approval on Nov. 4.

Schedule

Due to the most recent Scope Change and Acquisition issues, the schedule has been been extended.
(Please note this project is Design-Build, thus the Bid Period corresponds to the Design-Builder

selection and is prior to Working Drawings.) The construction schedule also required extension due to
construction phasing needs with new building beneficial occupancy still scheduled for March, 2008.

Budget

Other information

revised to lease-revenue bond and placed in the 2003-04 DGS appropriation by DOF.

An appropriation of $8,582,000.00 for the Design-Build Phase was included in the 2005-06 budget.
During the 2002-03 project hold period the remainder of the project funding (Design-Build Phase) was
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DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: SHELLEY WHITAKER

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST $192,303,924.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(6) 4,200,000.00 00138A 3,967,000.00
PRELIMINARY PLANS 0052/2000 2660-311-0042(6)REV ( 233,000.00) .00
CONSTRUCTION 0106/2001 2660-301-0042(4) 4,700,000.00 06068APMB 4,700,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 3,023,117.00 20144A 3,023,117.00
CONSTRUCTION 0106/2001 2660-311-0042(4)) 4,333,000.00 20185A 4,333,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 176,913,883.00 20186A 176,913,883.00
CONSTRUCTION 0208/2004 2660-302-0042 410,000.00 05027APMB 410,000.00
CONSTRUCTION / -- 2,000,000.00 ROC 3002 2,000,000.00
CONSTRUCTION / -- 784,000.00 ROC 8906 784,000.00
CONSTRUCTION / -- 39,228.00 ROC 8948 39,228.00
CONSTRUCTION / -- 150,000.00 ROC 9075 150,000.00
CONSTRUCTION / -- 220,804.50 ROC9125 220,804.50
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 3,967,000.00 3,967,000.00 3,966,521.14
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION 192,574,032.50 192,574,032.50 185,382,031.10
Project 196,541,032.50 196,541,032.50 189,348,552.24

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  30-MAY-2002 03-JUL-2000  01-JAN-2002 100.00%
WORKING DRAWINGS 30-JUN-2002 28-FEB-2003 .00%
BID PERIOD 01-APR-2002 01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 01-APR-2004 04-FEB-2002 01-JUL-2005 01-MAY-2002 01-MAR-2006 93.00%

Project Status

New District Office:

Current Comments

Operational acceptance has been given to BPM for the entire building. Punch list activities are minor and
ongoing. Rebate and incentive monies were delayed as the payee was incorrectly noted. Partial DWP
incentives have been received, the remaining are pending the completion of the LEED submittal and
review process. Sempra rebates have not yet been received and they have requested additional

information such as canceled checks substantiating that the improvements are paid for.
additional requests, the incentives should be received by the end of the year.

Pending no
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Old District Office:

Demolition activities began April 2, 2005. In August, additional hazardous materials were identified within
the post-tension slab as an unforeseen site condition. The estimate from the contractor is for $4.5

million dollars for remediation and removal of the material. Independent review by Hazardous Material
consultants is being sought to validate the costs to move forward with final negotiations for the change.

The hazardous material abatement change will extend the schedule nearly three months beyond the
project schedule completion of December 31, 2005.

The unforeseen site condition will require a project augmentation of almost 3%. Per a meeting with DOF,
Caltrans must submit their concurrence to move forward in writing and they must identify the funding
source for the augmentation. If it is necessary to go to the CTC, the schedule will be further impacted as
they are not scheduled to meet in October, Caltrans to advise.

Final negotiations with City of Los Angeles for back fill of the old parcel were concluded in September.
The Land Exchange Agreement provided that the State turn over the site no later than December 31,
2005. The State has notified the City of the potential delay and they have verbally indicated that they are
willing to extend that date to March 1, 2006, however, pending funding resolution for the change order,
the schedule could move beyond that date. Once the full impact of the change costs and schedule
impacts are known, additional amendments to the Land Exchange Agreement will need to occur.
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DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: ROBERT BOWEN

PROJECT NUMBER: OPDMO0701

ESTIMATED PROJECT COST $45,119,652.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-325-0042 96175A 32,112.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 2,141,100.00 96175A 2,141,100.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 59,173.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 110,775.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 905,361.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 32,112.00)
PRELIMINARY PLANS 0282/1997 2660-001-0042 300,000.00 98032A 300,000.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 110,775.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 905,361.00
WORKING DRAWINGS 0162/1997 2660-301-0042 264,654.00 00201A 264,654.00
WORKING DRAWINGS 0324/1998 2660-301-0042 622,825.00 99288A 622,825.00
WORKING DRAWINGS 0324/1998 2660-301-0042 784,073.00 99289A 784,073.00
WORKING DRAWINGS 0324/1999 2660-301-0048 100,000.00 00202A 100,000.00
WORKING DRAWINGS 0052/2000 2660-301-0042 1,147.00 20030A 1,147.00
WORKING DRAWINGS 0052/2000 2660-301-0850 8,853.00 20030A1 8,853.00
CONSTRUCTION 0000/1944 2660-901-0048 40,897,000.00 20107A 40,897,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 32,112.00 32,138.51

PRELIMINARY PLANS 2,441,100.00 1,333,679.00 1,353,971.82

WORKING DRAWINGS 1,781,552.00 2,797,688.00 2,832,233.83

CONSTRUCTION

40,897,000.00

40,897,000.00

31,226,031.02

Project

45,119,652.00

45,060,479.00

35,444,375.18

Phase

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Start Date Date Start Date Date Start Date Date Complete
30-NOV-1996 28-FEB-1997 30-NOV-1996 28-FEB-1997 100.00%
16-FEB-1998 25-DEC-1998 12-OCT-1998 06-MAY-1999 100.00%
28-DEC-1998 02-AUG-1999 07-JUN-1999 15-MAY-2001 100.00%
22-SEP-1999 14-OCT-1999 22-MAY-2002 13-JUN-2002 22-MAY-2002 13-JUN-2002 100.00%
15-OCT-1999 15-OCT-2001 11-SEP-2002 04-MAY-2004 11-SEP-2002 31-MAR-2006 90.00%

Project Status

Current Comments

Building is still under construction but construction progress has been very slow since late spring 2004.

The work force level remains low to moderate. The lack of a controls and data cabling contractor for over
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eight months is still affecting the project and is having a significant effect on sytems startup and testing.
The contractor substituted the HVAC contractor during the summer of 2004 and mechanical work was
delayed for approximately four months. The east exterior of the building is still not closed in as of
September 28, 2005. The site is still 20 percent paved and rough grading is complete. Site irrigation
installation has started. The contractor substituted the electrical contractor in early March 2005 during
the critical electrical phase of the project. This substitution has further delayed completion. DGS notified
the contractor the state has determined the electrical contractor substitution was made illegally.
Permanent electrical power is available to the site and most interior panels have been energized for
lighting and mechanical systems. The HVAC systems have been started with testing and balancing
ongoing. Telephone and communication cabling is being installed at this time.

Construction began on September 11, 2002. Current contractual completion date is July 22, 2004 (as of
Change Order #08). Contractor has submitted time extension requests which are being evaluated and
discussed with the contractor at this time (June 2005). The contractor's construction schedule continues
to slip despite work completed on the project. The completion date for this project is uncertain due to
the contractor's poor performance. The August 31, 2005 Contractor Schedule shows an early-January
2006 completion schedule. DGS believes the project will not be ready for occupancy until April 2006
(approximately 600 days behind schedule) due to current construction status and remaining work to be
completed. Communication cabling is the critical activity for the project at this time.

Project is likely to go over budget due to the extended construction duration and potential contractor
claims settlement costs. DGS is currently evaluating the project budget due to the extensive state
operating costs associated with contractor construction delays. DGS and DOT met on September 27,
2005 and discussed additional funds needed to complete construction and occupancy during 2006. DGS
and DOT will meet with the Department of Finance to discuss additional funds for the project. The State
assessed Liquidated Damages against the contractor on November 12, 2004 effective July 22, 2004.

A & P funding figures (in the PP phase) are misleading due to accounting conversion to new system.
DGS expects this project to go to claim and is preparing for this expected outcome. The contractor has
again changed the onsite project management structure. They continue to add more site staff with poorly
define roles and responsibility. DGS, DOT and CHP met with the contractor on September 15, 2005 to
discuss a claim package submitted to the State in January 2005. No resolution was reached and the
sides were not in agreement on the root cause of the project delays. The contractor has not responded
to written requests by the State to continue claim settlement discussions.
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INLAND EMPIRE TMC

FONTANA, SAN BERNARDINO COUNTY

DEPARTMENT: CALTRANS
PROJECT DIRECTOR: REGINALD EDEN
PROJECT NUMBER: 118480
ESTIMATED PROJECT COST $37,404,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0208/2004 2660-301-0042 1,650,000.00 05164APMB 1,650,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,650,000.00 1,650,000.00 33,249.39
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,650,000.00 1,650,000.00 33,249.39
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 01-AUG-2005 01-AUG-2006 01-NOV-2005 01-AUG-2006 1.00%
WORKING DRAWINGS 02-AUG-2006 01-APR-2007 02-AUG-2006 01-APR-2007 .00%|
BID PERIOD 01-JUL-2007  01-JUL-2007 01-MAY-2007 01-AUG-2007 .00%
CONSTRUCTION 01-SEP-2007 01-DEC-2008 01-SEP-2007 01-JUN-2009 .00%

Project Status

Current Comments

Have received funding for the Preliminary Plan Phase. A&E has been selected. Have completed fee

negotiations with the A&E. Expect A&E Contract to be completed by the first week in November 2005.

Schedule
Budget

Other information

Funding for Preliminary Plans has been received.

cycle - PMB, Caltrans, CHP & DMIMH+N.

Will complete Preliminary Project Schedule by the end of October 2005.

Will start Monthly Design Status Meetings in October of 2005. Project Management Plan (PMP) in review
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SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION: OAKLAND, CA

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: TAMER AHMED

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST $48,147,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0379/2002 2660-311-0042(1) 29,000.00 53339 29,000.00
STUDY/ACQUISITIONS 0157/2003 2660-301-0042 150,000.00 5011741 150,000.00
PRELIMINARY PLANS 0208/2004 2660-311-0042(1) 1,338,000.00 05006APMB 1,338,000.00
PRELIMINARY PLANS 0208/2004 2660-311-0042(1)(B) 120,000.00 05124APMB 120,000.00
PRELIMINARY PLANS 0208/2004 2660-311-0042(1)(b)E 120,000.00 .
WORKING DRAWINGS 0038/2005 2660-311-0042(1C) 2,019,000.00 06025APMB 2,019,000.00
WORKING DRAWINGS 0038/2005 2660-311-0042(1C) 200,000.00 06064APMB 200,000.00
ALL PHASES 0106/2001 2660-001-0042 24,000.00 53010 24,000.00
ALL PHASES 0106/2001 2660-001-0042 53010 ( 22,416.00)
ALL PHASES 0379/2002 2660-311-0042(1) 53339 ( 1,584.00)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 179,000.00 179,000.00 159,996.28

PRELIMINARY PLANS 1,578,000.00 1,458,000.00 1,294,536.00

WORKING DRAWINGS 2,219,000.00 2,219,000.00 .00

CONSTRUCTION .00 .00 .00
Project 3,976,000.00 3,856,000.00 1,454,532.28

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 08-OCT-2003 15-JAN-2004 08-OCT-2003 14-MAY-2004 100.00%
PRELIMINARY PLANS 02-AUG-2004 10-JUN-2005 02-AUG-2004 07-OCT-2005 99.00%
WORKING DRAWINGS .00%|
BID PERIOD 25-APR-2006 13-JUL-2006 07-SEP-2006  26-NOV-2006 .00%|
CONSTRUCTION 14-JUL-2006  13-MAY-2009 27-NOV-2006 24-JAN-2010 .00%

Project Status

Current Comments

date by PWB is October 7, 2005

Schedule

Budget

Project 2 months behind original schedule

connection instead of the Bottom Welded Haunch. DOF on board with all the changes.

Other information

Project is in Preliminary Plans phase. 100% PP package submitted to CT for review, expected approval

The project budget is being adjusted because of steel cost and the need to use Double Welded Haunch

Project design changed on the moment connection retrofit from Bottom Welded Haunch (BWH) to

Double Welded Haunch (DWH) because of the results of the 1st testing at UCSD. This led to an
increase of approximately 17% of the project budget from the 100% Schematic Design Estimate to 100%
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Preliminary Plans estimate
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SEISMIC RETROFIT DOT HQ BLDG., ANNEX | & 1l

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: MICHAEL MOORE

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST $10,789,500.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(5) 470,000.00 51947 470,000.00
WORKING DRAWINGS 0106/2001 2660-490-0042 695,000.00 20121A 695,000.00
CONSTRUCTION 0379/2002 2660-311-0042(D) 1,045,300.00 05003APMB 1,045,300.00
CONSTRUCTION 0379/2002 2660-311-0042(1D) 8,579,200.00 30114A 8,579,200.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 470,000.00 470,000.00 460,495.31

WORKING DRAWINGS 695,000.00 695,000.00 681,903.01

CONSTRUCTION 9,624,500.00 9,624,500.00 8,208,317.49
Project 10,789,500.00 10,789,500.00 9,350,715.81

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 01-SEP-2000 09-MAR-2001 29-NOV-2000 15-NOV-2001 29-NOV-2000 29-NOV-2001 100.00%
WORKING DRAWINGS 12-MAR-2001 31-OCT-2001 15-DEC-2001 15-AUG-2002 15-DEC-2001 11-APR-2004 100.00%
BID PERIOD 12-APR-2004 13-AUG-2004 100.00%
CONSTRUCTION 05-JUN-2003 24-JUN-2004 18-OCT-2004 01-SEP-2005 18-OCT-2004 03-NOV-2005 94.00%

Project Status

Schedule

Budget

Other information

Current Comments

Project bids were received on June 1, 2004. All bids exceeded the State's Estimate. Project funding was
augmented and contract awarded on August 13, 2004. Contractor has completed (and agency has taken
beneficial occupancy of) approximately 30% of the internal office spaces. Contractor anticipates turning
the last interior office space over in late October 05. Completion of all exterior work (landscaping,
painting, sidewalk repair) will likely continue into late November of 05.

Scheduled start was delayed due to project over-bid amount and subsequent need for augmentation.
Since the start of construction, the contract completion date has been revised to reflect delays due to rain
and changes implemented to address unforeseen site conditions. The contractor anticipates completing
work on November 3, 2005, approximately 33 days after the revised/approved completion date of
October 1, 2005. Consequently, the State has withheld 33 days of potential liquidated damages from
recent monthly payments.

Project has been augmented by $1,045,300.00 (10.3 %).

The contractor has placed the State on notice of their intent to file several claims upon completion of the
project. The State has offered to negotiate and close out any disputes provided that the contractor
submits detailed and reasonable cost proposals. It is doubtful that a resolution will be reached on several
of the contractor's claims as they appear to be false and unsubstantiated in nature.
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POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION: SAN LUIS OBISPO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: DENNIS WEHSELS

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST $35,349,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8940-301-0001 55,000.00 52094 55,000.00
STUDY/ACQUISITIONS 0106/2001 5240-301-0001(15) 102,000.00 20147A 102,000.00
STUDY/ACQUISITIONS / - 55,000.00 MEM111901 55,000.00
PRELIMINARY PLANS 0208/2004 5240-301-0001(6) 1,317,000.00 05005APMB 1,317,000.00
WORKING DRAWINGS 0038/2005 5225-301-0001(11) 1,357,000.00 06032APMB 1,357,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 212,000.00 212,000.00 211,670.00

PRELIMINARY PLANS 1,317,000.00 1,317,000.00 1,268,503.91

WORKING DRAWINGS 1,357,000.00 1,357,000.00 8,880.00

CONSTRUCTION .00 .00 .00
Project 2,886,000.00 2,886,000.00 1,489,053.91

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-FEB-2002 01-MAY-2002 01-MAR-2002 21-JUL-2002 100.00%
PRELIMINARY PLANS 16-AUG-2004 15-JUL-2005 16-AUG-2004 15-JUL-2005 100.00%
WORKING DRAWINGS 15-JUL-2005 04-SEP-2006 09-SEP-2005 04-SEP-2006 .00%
BID PERIOD 04-SEP-2006 15-JAN-2007 04-SEP-2006 15-JAN-2007 .00%|
CONSTRUCTION 15-JAN-2007 07-JUL-2008 15-JAN-2007  16-JAN-2009 .00%

Project Status

Current Comments

PWB approved preliminary plans and authorization to proceed with working drawings on September 9,

2005. A start-up for the working drawing phase was held on September 21, 2005. DOF has requested
that entities which are connected to the water distribution system pay their pro-rata share of the capital

costs.
Schedule Project is on schedule.
Budget Project is within budget.

Other information

replace/upgrade main and lateral potable water distribution lines.

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
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CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS
103649

ESTIMATED PROJECT COST $1,869,000.00

CURRENT PHASE:

BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.3) 187,000.00 98156A 187,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 43,000.00 00019A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 66,000.00 99007A 66,000.00
WORKING DRAWINGS 0157/2003 5240-301-0751 57,500.00 40041A 57,500.00
CONSTRUCTION 0324/1998 5240-301-0001(2.3) 973,000.00 20244A 973,000.00
CONSTRUCTION 0157/2003 5240-301-0751 542,500.00 40041A 542,500.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 187,000.00 187,000.00 186,710.00
WORKING DRAWINGS 166,500.00 166,500.00 165,843.83
CONSTRUCTION 1,515,500.00 1,515,500.00 903,720.98
Project 1,869,000.00 1,869,000.00 1,256,274.81
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 15-OCT-1998 01-SEP-1998 15-JAN-1999 100.00%
WORKING DRAWINGS 14-DEC-1998 12-FEB-1999 18-JAN-1999 16-NOV-2001 01-DEC-2003 18-FEB-2005 100.00%
BID PERIOD 14-DEC-1998 12-FEB-1999 16-NOV-2001 16-FEB-2002 21-FEB-2005 19-JUL-2005 100.00%
CONSTRUCTION 14-MAY-1999 14-NOV-1999 29-JUL-2002  28-APR-2003 .00%
Current Comments
Project Status Bid opening on May 4th resulted in no bids being received. Project was informally rebid with a bid

opening date of July 19th. Only one bid was received and it exceeded the augmentation limitation.

Project Director is currently exploring the possibility of having the Department of Corrections,

Inmate/Ward Day Labor Program undertake the project.

Schedule The schedule has slipped indefinitely until an acceptable alternative for constructing project is reached.

Budget Project is within budget.

Other information
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CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
DENNIS WEHSELS

103650

$20,735,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.2) 336,000.00 98155A 336,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 12,000.00 20018A 12,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 472,000.00 99088A 472,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 10,261,000.00 00085A 10,261,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 00085A (10,200,580.55)
CONSTRUCTION 0157/2003 5240-301-0660(1) 15,743,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 335,784.63
WORKING DRAWINGS 484,000.00 484,000.00 483,999.51
CONSTRUCTION 26,004,000.00 60,419.45 60,635.31
Project 26,824,000.00 880,419.45 880,419.45
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 30-NOV-1998 16-NOV-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 18-JAN-1999 14-MAY-1999 01-AUG-2000 16-NOV-2001 03-NOV-2003 06-JAN-2006 95.00%
BID PERIOD 18-JAN-1999 14-MAY-1999 19-NOV-2001 19-FEB-2002 09-JAN-2006 21-APR-2006 .00%
CONSTRUCTION 14-OCT-2000 13-APR-2002 16-FEB-2002 16-AUG-2003 24-APR-2006 21-APR-2008 .00%|

Project Status

Current Comments

PWB approved utiliza